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Foreword

Serbia’s significant renewable energy potential is still not sufficiently exploited due to a 
number of reasons that cause a lack of investment activity in renewable energy sector. 
The Government of the Republic of Serbia has recently accepted the Decision of the Min-
isterial Council of Energy Community on the promotion of the use of renewable energy 
by means of transposition of the EU Directive 2009/28/EC on renewable energy. This deci-
sion sets an ambitious goal for Serbia to increase the share of renewable energy in gross 
final energy consumption to 27% by 2020, with respect to baseline of 21.2% in 2009, 
which will lead to intensive investment activities in the sector in the forthcoming period. 

Based on the Agreement for the provision of support services with the Ministry of Energy, 
Development and Environmental Protection under the auspices of the “Policy Advice on 
Renewable Energy Sources” project, in 2012 UNDP Serbia focused on promoting invest-
ments in renewable energy sector by updating and revising four existing, yet outdated, 
guides for investors in renewable energy facilities and by elaborating two new guides:

•	 CONSTRUCTION OF PLANTS AND ELECTRICITY/HEAT GENERATION FROM BIOMASS 
IN THE REPUBLIC OF SERBIA

•	 CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN SMALL HYDROPOW-
ER PLANTS IN THE REPUBLIC OF SERBIA

•	 CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND POWER 
PLANTS IN THE REPUBLIC OF SERBIA
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•	 CONSTRUCTION OF PLANTS AND ELECTRICITY/HEAT GENERATION FROM HYDRO-
GEOTHERMAL SOURCES IN THE REPUBLIC OF SERBIA

•	 CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN SOLAR POWER 
PLANTS IN THE REPUBLIC OF SERBIA

•	 CONSTRUCTION OF THE SOLAR HEATING SYSTEMS IN REPUBLIC OF SERBIA

All guides, with the exception of one, are bilingual and exist in two versions. Six elab-
orated guides describe in details very complex and comprehensive procedure for con-
structing energy facilities and performing economic activity of energy generation from 
renewable sources. The detailed guides are intended primarily for investors and project 
developers, but also for officials in different competent institutions since the legal pro-
cedure is typically cross-sectoral. In five less detailed guides the comprehensive matter 
is described in a simple and illustrative manner with an idea to bring it closer to the wide 
range of stakeholders.  

The objective of the guides is to encourage and assist the investors interested in Serbian 
renewable energy sector, but also to identify through a thorough analysis weaknesses 
and inconsistencies of the legal procedure and to encourage competent institutions to 
perform legal and institutional improvements. We sincerely hope that the guides will 
trigger constructive dialogue between numerous stakeholders and thus contribute to 
their better awareness and mutual understanding, which should ultimately result in fa-
vourable environment for investments in renewable energy.    
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Biomass

Biogas

Note

•	 Biomass is a biodegradable part of products, waste and resi-
dues of biological origin from agriculture (including plants 
and animal matters), forestry and related industries, as well 
as biodegradable part of industrial and municipal waste

•	 Biomass does not include any of the fossil fuels, peat, paper 
or cardboard, textile, animal parts, industrial waste except 
waste defined as biomass, municipal waste, waste originat-
ing from municipal wastewater treatment plants, and com-
mercial waste.

•	 Biogas occurs as a result of anaerobic processes, from bio-
mass, i.e.:

 - from biomass residues derived from the primary pro-
cessing of agricultural products (that do not contain any 
hazardous substances)

 - separate category: biogas of animal origin, occuring in 
the installations for treating  by-products of animal ori-
gin (category 2 and 3 – animal corpses, carcasse, parts 
of animal carcasses, parts of animal bodies, products of 
animal origin and from food of animal origin which are 
not intended for human  nutrition), in compliance with 
the regulations defining  the treatment of by-products of 
animal origin , as well as with other regulations from the 
veterinary field.

It should be underlined that this Guide refers to all biomass/biogas –
based plants   and that it describes procedures towards competent au-
thorities and institutions, but that certain elements of these procedures, 
as well as enforcement of certain procedures depends on the size of the 
structure, site where the structure is constructed, specific power genera-
tion technology  and other characteristics of the structure using bio-
mass/biogas .
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Biomass/
Biogas 
Fuelled 
Plants  

The investor shall acquire the following:

I

The right to construct 
the plant

Straw and other non-hazardous 
agricultural or forest materials 

found in nature, and used in ag-
riculture, forestry, or for energy 
production using such biomass 

or processes or methods that 
do not have a harmful effect on 

the environment and do not 
endanger health of people

is not subject to the Law on 
Waste Management

II

The right to engage 
in the activity of 

electricity/heat gen-
eration

Everything else....
is subject to the Law 

on Waste Management

Energy Law: Biomass is a biodegradable part of products, waste and residues of biologi-
cal origin from agriculture (including plants and animal matters), forestry and related 
industries, as well as biodegradable part of industrial and municipal waste
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Biomass/
Biogas 
Fuelled 
Plants  

The investor shall acquire the following:

The right to construct - 
regulations governing the 

area of construction of 
the specific plant

(from Location Permit, via 
Construction Permit, to 

Operating Permit)

The right to 
engage in the activity 

of electricity /heat gen-
eration

Acquiring the right to 
engage in providing 
municipal services

Electricity genera-
tion and combined 
heat-and-power 
production – mar-
ket activities

Heat production 
– activity of 
public interest

Plant 
Classification

•	 Energy law

 - plants fuelled with renewable energy sources - biomass/
biogas

 - plants using the combined cycle

•	 Rulebook on Criteria for Issuing Energy Permits, Con-
tents of the Application, and Procedure for Issuing 
Energy Permits

 - Plants for electricity generation of rated capacity from 1 to 
10 MW

 - Plants for electricity generation of rated capacity over 10 
MW

 - Plants for production of heat with installed capacity of over 
1 MW
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Plant 
Classification

•	 Law on Planning and Construction

 - plants producing energy from renewable  energy sources 
– jurisdiction of the Ministry in charge of civil engineering 
affairs, or the Autonomous Province

 - combined heat-and-power plants of a capacity below 10 
MW – jurisdiction of local self–government units (excep-
tions)

•	 Decree on Requirements for Obtaining Privileged Elec-
tricity Producer Status

 - biomass/biogas fuelled plants (power plants) using biode-
gradable matter from agriculture, forestry and households 
comprising: plants and plant parts, plant residues occured in 
agriculture (straw, stover, branches, fruit stones, husk), farm 
manure, plant residues in forestry (tree felling residues), bio-
degradable residues in food processing and wood process-
ing industry, which do not contain hazardous substance and 
separated biodegradable fraction of the municipal waste

 - power plants with combined production, simultaneously 
producing electricity and heat using fossil fuels (coal or nat-
ural gas), waste technological gases with organic fraction or 
fossil fuels combined with some renewable energy source, 
waste or waste technological gases with organic fraction. 

•	 Decree on the List of Projects for which Enviromental 
Impact Assessment  (EIA) Study is mandatory and the 
List of Projects for which EIA Study may be required, 
makes the following distinction:

 - Plants having or exceeding the capacity of 50 MW (List I) 
– for which the Environmental Impact Assessment Study 
is mandatory, and

 - Plants having the capacity of 1 - 50 MW (List I) – for which 
the Environmental Impact Assessment Study may be 
required.  Exceptionally, for plants of capacity under 1 
MW the study may be required if they are constructed in 
a protected cultural asset or in the protected environs of 
outstanding cultural assets and in other areas for special 

An important element for proper operation of the bio-
mass plant is a long-term biomass supply contract
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Relevant 
Legislation

Competent 
Institutions

•	 Energy Law (Official Gazette of the RoS, Nos. 57/11, 80/11 
and 93/12)

•	 Decision on the Energy Sector Development Strategy of the 
Republic of Serbia by 2015 (Official Gazette of the RoS, No. 
44/05) 

•	 Decree on the Implementation Program of the Energy Sec-
tor Development Strategy of the Republic of Serbia by 2015 
for the Period from 2007-2012 (Official Gazette of the RoS, 
Nos. 17/07, 73/07, 99/09 and 27/10)

•	 Law on Planning and Construction (Official Gazette of the 
RoS, Nos. 72/09, 81/09 and 24/11) 

•	 Law on the Spatial Plan of the Republic of Serbia from 2010 
to 2020 (Official Gazette of the RoS, No. 88/10).

•	 Law on Environmental Protection (Official Gazette of the 
RoS, Nos. 135/04 and 36/09) 

•	 Law on Waters (Official Gazette of the RoS, Nos. 30/10 and 
93/12). 

•	 Law on Forests (Official Gazette of the RoS, Nos. 30/10 and 
93/12). 

•	 Law on Environmental Impact Assessment (Official Gazette 
of the RoS, Nos. 135/04)

•	 Law on Integrated Pollution Prevention and Control (Official 
Gazette of the RoS, No. 135/04). 

•	 and other laws and bylaws…

•	 Ministry of Energy, Development and Envionmental Protec-
tion of the Republic of Serbia – MEDEP

•	 Local self–government unit -  LSU

•	 Energy Agency - EA

•	 Republic Geodetic  Authority - RGA

•	 Ministry of  Agriculture, Forestry and Water Management – 
MAFWM

•	 Ministry of Natural Resources, Mining and Spatial Planning - 
MNRMSP

•	 Republic Hydrometeorological Service - RHMS

•	 Electric Power Grid of Serbia- EPGS

•	 Electric Power Industry of Serbia- EPS

•	 and other institutions relevant in the specific case
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Basic Steps 
from  Idea to 
the Operation 
of a Plant

I  Acquiring 

•	 the right to construct the plant

II Acquiring 

•	 the right to engage in the activity of electricity/heat 
generation
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Basic Steps from  Idea to  
the Operation of a Plant

I
Acquiring the Right  
to Construct a Plant

I-1 Obtaining Information on Location
I-2 Obtaining Energy Permit

Preparation of Pre-feasibility Study with the General 
Design
Resolving of property right relations / Allotment and 
Re-allotment
Collection of conditions for designing

I-3  Obtaining Location Permit*
Development of the Feasibility Study with Concep-
tual Design / Main Design
Preparation of the Environmental Impact Assessment 
Study

I-4  Obtaining Construction Permit
Construction of the facility 

I-5 Obtaining Water Permit and Operation Permit

*can be done before or after obtaining the Energy Permit
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Perusal of Valid Planning
Documents (Local

self–government unit)

A copy of the lot(s) plan, List of owner(s) of the land
(from the municipal real estate cadastral service)

yes

Information on Location

no

Application for obtaining Information on Location

Within 8 days

Obtained approval from the 
Ministry in charge of Agricul-

ture, Forestry and Water 
Resources Management.Location

envisaged for construction 
of an energy facility

Selection of the Location

Note Analysis and selection of the potential location for the construction 
of a plant are the first step, significantly affecting the preparation of 
technical documentation for the construction of plant

I-1 Selection of the Lo-
cation, Perusal of Valid 
Planning Documents 
and Information on 
Location
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I-2
Energy 
Permit

NoteEnergy Permit is a document required for 
obtaining the Construction Permit, prescribed 
by the Energy Law

For plants of capacity up to1 MW Energy 
Permit should not be needed

ENERGY PERMIT

Excerpt from the 
Company Registry

Information
on location (or the 
Location Permit)

Opinion of the
electricity transmission 
or distribution system 

operator on
the requirements for 

and possibilities of 
connection

Statement of
a bank  that it is willing 
to  back the investor’s 

financing



18

Basic Steps from the Idea to the Operation of a Plant
Acquiring the Right to Construct the PlantI

 Table of Contents

I-2
Obtaining 
Energy  
Permit

no

yes

YesNo

Application for the 
energy permit

(Form O-1)

Application for the 
energy permit

(Form O-2)

Application for 
the energy permit 

(Form O-10)

Energy permit 
not required
main design

       

Plant capacity ≥ 1 MW

Development of the 
pre-feasibility study 

with the main design
       

Energy Permit (valid for a 
period of 3 years and its validity 
may be extended at the request 

of the holder)

decision iregarding all 
applications s issued 

within 30 days 
(appeals to be submit-
ted within 7 days from 

the date of receipt
of the decision

       

Electric power
plants (Ministry in 
charge of energy)

       

Heat plant (Local 
self-government 

unit)

Combined heat-and-
power plants (Ministry

in charge of energy

> 10 MW > 10 MW
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I-3
The Location 

Permit

Location Permit is the document which contains all the requirements 
and data needed for preparation of the technical documentation, main 
design, in line with the valid planning document

Note

Location Permit

Resolved
property-rights

relations

Obtained
requirements for 

the design

Requirements
for connection to 

the electricity grid

Technical
documentation for 

biomass/biogas plant 
(facility information/

general design)

Building plot formed
(allotment/reallotment)
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I-3
Requirements 
for Connection Application for connection of the 

power plant to the electricity grid
(the energy entity, to whose system 

the power producer’s facility
is to be connected,)

Within 30 days (60 days at the 
most), appeals are submitted 
within 15 days as of the date 

of receipt of the decision

Issuing the Act on the requirements 
for connection

The technical report – establish 
whether there are electric power

and technical conditions for possible 
future connection of the facility 

according to the submitted
application
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I-3
Forming 

the Building 
Plot

Within 30 days (60 days 
at the most), appeals are 
submitted within 15 
days as of the date of 
receipt of the decision

Development of the 
Allotment/Reallotment Plan (shall 

also contain the Design of Geo-
detic Survey Benchmarking)

Development of the 
Allotment/Reallotment Plan (shall 

also contain the Design of Geo-
detic Survey Benchmarking)

The party that has 
submitted the plan 

noti�ed

Competent authority 
veri�es the design

Decision on forming 
cadastral lot(s)

The plan is
in compliance with 
the valid planning 

document

Complaint submitted to 
the municipal or to the 

city/town council

Submitting the application for 
undertaking the allotment, or reallot-

ment (Republic Geodetis Authority)

Deadline 3 days
Deadline
10 daysyes

no
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I-3
Allotment/ 
Reallotment

10 days
Noti�cation on Plan Veri�cation

JLS - authority in charge
of town planning a�airs

Development of the Allotment/Reallotment 
Plan integral part: Design of Geodetic Survey 
Benchmarking drawn up by: company, or by 
another legal person or by an entrepreneur 

managed by:  responsible town planning engi-
neer, an architect

Noti�cation on Plan Veri�cation Annexes 1) Noti�-
cation on Plan Veri�cation, 2) The allotment /re-
allotment plan veri�ed by the authority in charge 

of town planning a�airs of the local self-
government unit. Integral part of the Plan shall also 

be the Design of Geodetic Survey Benchmarking.

Noti�cation on 
rejection of the 

Design

The authority in charge of a�airs of state 
survey and Cadastre Republic Geodetic 

Authority – RGZ

Decision on forming cadastral lot(s)
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I-3

I-3

Water 
Documents

The Water 
Requirements

•	 Water documents

 - The water requirements (I-3)
 - The water approval (I-4)
 - The water permit (I-5)
 - The water order

•	 Competence

 - Ministry in charge of water
 - competent authority of the Autonomous Province (If the struc-

ture is located in the territory of the Autonomous Province)
 - competent authority of the City of Belgrade (for structures locat-

ed in the territory of the City of Belgrade)

Within 30 days (maximum 60 days)

yes

no

no

yes

Within 30 days (maximum 60 days)

Application for the Opinion of 
the Republic organization in 

charge of  hydrometeorological 
a�airs (the Republic Hydrome-

teorological Service - RHMS

Opinion of the Republic 
organization in charge of  

hydrometeorological a�airs

Application 
for the water 
requirements 

Obtaining
of  separate 

opinion is ne-
ceaary

Obtaining 
the opin-
ion (The 

Ministry in 
charge of 
Environ-

ment 
and/or a 

specialized 
scienti�c 

institution)

The pre-feasibility 
study with the 

main design

Opinion of the public water 
management company

Decision on Issuing the Water 
Requirements

Application for  the Opinion of 
the public watermanagement 

enterprise (Public Water-
management Company 

Srbijavode/ Public Water-
management company Vode 

Vojvodine)

Obtaining the opin-
ion (the ministry in 

charge of the a�airs 
of tourism)

The
facility on 

territory of a 
spa resort
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I-3
Obtaining  
the Location 
Permit

Application for the Location 
Permit (Competence – Article
133 of the Law on Planning
and Construction)

Establishing whether the 
planning document contains 
all the requirements and data 

for preparation of technical 
documentation

Establishing whether the 
documentation is adequate

Notifying the 
applicant

The competent authority 
shall obtain them ex officio

The authorities, or organizations 
authorized to issue such requirements 

and data shall act further to the 
request of the competent authority  

Issuing the Location 
Permit

The
documentation  

is adequate

no, within 8 days

yes

within 30 days
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I-4
Construction 

Permit

After completion of the review of the main design and a positive report on the com-
pleted review, the Application for the Construction Permit shall be submitted to the 
competent authority referred to in the Article 133 of the Law on Planning and Con-
struction :

•	 all electricity generating plants and heat producing plantsMinistry in charge of 
construction affairs /competent authority of the Autonomous Province,except

•	 combined heat-and-power plants of a capacity below 10 MWunit of local self-
government in charge of construction affairs , if their  height does not exceed 50 
MW or lf they are constructed within the boundaries of outstanding immovable  
cultural assets and of cultural assets registered in the Lists of the World Cultural and 
Natural Heritage,  of facilities in protected environs of outstanding cultural assets 
with clearly defined borders of cadastral lots and  of facilities in protected environs 
of outstanding cultural assets in the Lists of the World Cultural and Natural Heritage 
of facilities in protected areas in compliance with the decision on protection of 
cultural assets (except conversion of common space into a residential area-flat, or 
business premises, in the protected environs of outstanding cultural assets and the 
cultural assets registered in the Lists of the World Cultural and Natural Heritage), as 
well as of facilities within the boundaries of a national park and of facilities within 
the boundaries of protection of a protected outstanding natural asset, (except indi-
vidual houses, agricultural and economy structures and their pertaining infrastruc-
tural facilities, built in villages)

Construction Permit

Project
documentation

(conceptual design,
main design)

EIA Study

Integrated
permit

Approvals on design 
documentation and EIA 

Study

Technical review of the
 project documentation
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I-4
Environmental 
Impact  
Assessment  
(1)

no

or

yes

yes

Deadline10 days

Deadline 10 days

Deadline 10 days
Deadline 3 days

Plant capacity
> 1 MW

Notification of the interested 
authorities and the public

Obtaining the opinion of the inter-
ested authorities and the public

Plant capacity
> 50 MW

 Preparation of Environ-
mental Impact  Assessment 

Study is necessary 

Environmental Impact 
Assessment Study may 

be requested

Application for Decision on the need for EIA 
Study (Ministry in charge of Environment or 
the responsible body of AP, except for CHP 

plants of up to 10 MW – the local self-
government unit)

Environmental Impact  
Assessment

Study is required

Environmental Impact  
Assessment 

Study is not required

Notification of the 
Investor and the public

The competent authority 
decides on the Request 

regarding the need for EIA
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I-4
Environmen-

tal Impact  
Assessment  

(2)

no

yes

Deadline 10 days

Deadline 15 days

Deadline 10 days

Deadline 3 days

Preparation of Environ-
mental Impact  Assess-
ment Study is required

Notification of the interested 
public

Obtaining the opinion of the 
interested public

Decision
defrines both the 

scope and contents 
of the
Study

Preparation of the Environmental 
Impact Assessment Study

The investor and the public are 
notified on the Decision

The competent authority shall decide 
upon both the scope and contents of 
the EIA Study

Application for determin-
ing the scope and con-
tents of the impact 
assessment study 
(Ministry in charge of 
Environment or the 
responsible body of 
Autonomous Province, 
except for CHP  plants  
<10 MW – the local self-
government unit)
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I-4
Environmental 
Impact  
Assessment  
(3)

Deadline 7 days

Deadline 20 days

Deadline 10 days

Deadline 3 days

Deadline 30 days

Deadline 10 days

The report with the evaluation of  the EIA 
Study and a proposed decision

Decision on approval of EIA Study or on rejection 
of the application for the approval of EIA Study 
(valid for 2 years, within which time period the 

Investor MUST commence the construction)

Report with the overview of the 
opinions of the interested parties

Public insight in, the presentation 
of, and public debate on the study

Forming the Technical Com-
mission for evaluation of the 
EIA Study

1year from the date of 
receipt of the final decision 
on the scope and contents 
of the Study

The study shall be submitted to 
the Commission for evaluation

Notification of the interested public

Application for the approval of the EIA Study (Ministry in charge of 
Environment or resp. body of the Autonomous Province, except for 

CHP power <10 MW –  the local self-government unit)

Preparation of the Environmental 
Impact Assessment Study
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I-4
Integrated 

Permit 
(1)

Yes

Deadline 5 days

Deadline 15 days

D
ea

d
lin

e 
45

 d
ay

s

Deadline 5 days

*authorities and 
organizations in 
the areas of: 
agriculture, 
water resources 
management, 
forestry, plan-
ning, construc-
tion, 
transportation/tr
affic, energy, 
mining, protec-
tion of cultural 
goods, nature 
protection, etc. 
as well as the 
authorities of 
local self-
government on 
the territory of 
which the activ-
ity is planned

Plant with heat capacity above 
50 MW

Application for Integrated permit (to be 
submitted to the competent authority)

Notifying other authorities and 
organizations and interested 

public *

Authorities and organizations 
and interested public submit 

their opinions

Competent authority prepares a 
draft of the permit

Competent authority notifies 
authorities and organizations and 

interested public about the pre-
pared draft of the permit and the 
possibility of an insight into the 
accompanying documentation
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I-4
Integrated 
Permit 
(2)

Deadline 10 days

Deadline
15 days

Submits draft permit and 
accompanying documen-

tation for insight

Technical Commission prepares 
the report and submits it to the 

competent authority

Forming the Technical 
Commission

Deadline 120 days 
(in exceptional 

cases, on request of 
the  operator or 

upon initiativeof 
the competent 

authority, it can be 
extended to maxi-

mum 240 days

Issued Permit is subject to 
reconsideration (revision) mini-

mum twice within its validity 
period. The revision procedure 
initiates the competent author-

ity, ex officio or upon the 
operator’s request.

Competent authority decides 
on issuing the permit - Decision

Authorities and organizations and 
interested public submit their opin-

ions on the draft permit

Competent authority submits to the Techni-
cal Commission the draft permit, together 

with the operator’s application, accompany-
ing documentation, opinions of other 

authorities and organizations and interested 
public on the draft permit
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I-4
Technical  

Documentation

no

yes

within 30 days

Main Design

Pre-Feasibility Study 
with the General Design

Feasibility Study with
the Conceptual Design 

(containing the Layout Plan)

Structure referred to in Article 133, 
paragraph 2 section 5), 9) i 20) of the 

Law on Planning and Construction

Subject to review (professonal  
review) by the commission 

(Technical Commission)

Technical Commission submits to 
the Investor the report with compul-
sory measures  to be applied in the 

preparation of the main design
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I-4
Water Approval 
and Technical 
Review of the 
Main Design

Within 30 
days, maxi-
mum 60 
days, 
appeals to 
be submit-
ted within 
15 days as 
of the date 
of receipt 
of the deci-
sion

Obtaining the 
approval of the Main 
Design by the Minis-

try in charge of 
Health

Obtaining approval 
of the Main Design 

from the 
authorities/organiz
ations, if envisaged 
in the conditions of 
the Location Permit

Obtaining the approval 
of the Main Design by 

the Ministry in charge of 
Environment and Spa-

tial Planning

Application for the Water Approval 
(Ministry in charge of water 

management/ competent authority of 
the Autonomous Province)

The Water Approval for the 
Main Design (valid for 2 
years from the date of its 
receipt,within which period  
the application for the Con-
struction Permit must be 
submitted.

Main Design

Technical review of the Main Design
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I-4
Obtaining the 
Construction 

Permit

Technical review of the Main Design

no, within
8 days

yes, within
8 days

yes, within
8 days

no, within
8 days

The
designhas

been prepared in 
compliance with the 

conditions of con-
struction contained 

in the Location 
Permit

The design 
adapted within 

30 days

Application for the Con-
struction Permit rejected

Decision on Issuing the
Construction Permit

Notifying the 
investor to adapt 
the design within 

30 days

Application for the Construction 
Permit to the competent authority 

referred to in Article 133. of the Law 
on Planning and Construction

Positive report on the completed 
review of the Main Design
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I-5
Operating  
Permit

•	 Fitness of the structure for operation is established through 
a technical inspection

•	 The structure may be used pursuant to previously obtained  
Operation Permit

•	 During the process of obtaining the Operation Permit the 
As-Built Design should be enclosed

OPERATING
PERMIT

Construction
of the structure

As-built
Design

Technical inspection
of the constructed

facility
Water Permit
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I-5
Construction of 

the Structure

•	 Construction of structures, or execution of works, can be carried out by an econom-
ic entity registered in the corresponding register for the construction of structures, 
or for the execution of works (the contractor)

•	 Contractor’s obligations are: to sign the main design before the commencement of 
works, by a decision, to designate the responsible contracting engineer, to  provide 
to the responsible contracting engineer  the contract  on  construction and  docu-
mentation  on the basis of which the structure is being built, to ensure preventive 
measures for a safe and  harmful work in accordance with the law, to execute works 
according to the documentation on the basis of which the Construction Permit was 
issued, to organize the building site in the manner that will ensure access to the 
location, ensure security of the structure and the persons at the building site and 
its surrounding, to provide evidence on the quality of executed works, to keep the 
building log, building diary and ensure the inspection book, to secure structures 
and environs in case of the discontinuation of works.

•	 The construction contract, decision on appointment of the responsible contractor 
on the site and the main design , i.e. documentation on the basis of which the struc-
ture is being built should be constantly kept at the building site 

•	 Investor ensures the technical supervision during the construction of the structure 
or execution of works for which the Construction Permit was issued

no

yes

The Main Design and the decision 
on the Construction Permit 

Detailed Design

Report on commencement of 
execution of works

Staking the building plot, regulation, 
leveling, and building lines, in compli-
ance with the regulations governing 

surveying, marking of the construction 
site with an adequate panel

The Main Design 
contains elaborated 
details necessary for 

execution of con-
struction works

Construction of the
structure
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I-5
Technical  
Inspection  
and  
Operation  
Permit

As-built 
design

Construction of 
the structure

The commision will rec-
ommend to the compe-

tent authority to approve 
the trial operation of the 

structure

Application for technical 
inspection of the structure

Forming of the Commission 
for technical inspection

The decision on approval 
the trial operation of the 
facility 

The commission shall verify 
whether the requirements 
for issuing the operating 

permit have been met

Report/Findings of the Commission 
for technical inspection

Application for the 
Water Permit

Decision on issuing 
the Water Permit

Technical inspection

no

Operating Permit

yes Establishing
of �tness of the 

structure for use 
is required 
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to the Operation of a Plant

II
Acquiring the Right to Engage in the 
Activity of Electricity Generation

•	 Market Activities

 - Electricity generation

 - Combined heat-and-power generation

•	 Activity of Public Interest

 - Heat generation

II-1 Right to Engage in the Activities of Public Interest* 
and/or Concession for Exploiting Natural Resources**
II-2 License
II-3  Connection Approval
II-4  Privileged Power Producer Status
II-5 Power Purchase Agreement

*The right to engage in the activities is an obligation

** Concession is an option according to the law regulating Concessions 
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II-1

II-1

Right to  
Engage in the 
Production of 
Heat - options

Entrusting the 
Right to Engage 
in Public Utility 
Services

1. DIRECTLY

License to engage in 
the activity of heat 

generation

2. INDIRECTLYor

•	 Entrusting the engagement 
into public utility services

•	 Concession for engaging 
in the activities of public 
interest

•	 Investing in a public 
utility or a company 
performing a public 
utility service

•	 Entrusting is based on:

 - The decision of the assembly of the local self-government 
unit on the manner of providing public utility services

 - The agreement on entrusting the PU activities

•	 Financing of the public utility services is determined by the 
procedure of entrusting of that public utility service:

 - the contractor obtains the right to secure financing of 
providing the public utility services, in whole or in part, 
through the collection of a fee from the service users, and 
on that procedure stipulations of the law governing con-
cessions are applied 

 - performing of public utility services is financed from the 
budget of the local self-government unit, and on that pro-
cedure stipulations of the law governing public procure-
ments are applied
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II-1
Concession

Issued:

 For performing activities of public interst

 For exploitation of natural resources

Proposal for grant-
ing a Concession

Proposal for adopting 
the Concession Deed

Concession 
Deed

Decision on 
appointing the 
concessionaire

Concession 
Agreement

Establishing the
Concession Company

Public 
Tender

Report of the 
Commission on 
the conducting 
of Public Tender
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II-1
Concession, 
Contents of 
the Concession 
Agreement

•	 Parties to the agreement, subject matter of the concession, in-
cluding description of structures, equipment and installations

•	 Validity period of the concession and conditions for its exten-
sion , duration of preparatory activities

•	 Distribution of risk between the public and the private part-
ner  and the scope of exclusive rights of the private partner

•	 Amount and the manner of providing guarantee for perfor-
mance of concession committment.

•	 Conditions of performing the concession –related activity and  
standards regarding products and services, transfer of tech-
nology

•	 Concession fee (amount, terms, conditions and the manner  of 
payment) 

•	 Rights and obligations regarding general safety, health pro-
tection and environmental protection , as well as the respon-
sibility for the compensation of damages caused by jeopardiz-
ing the general safety and environment

•	 Rights to transfer the concession

•	 Time and manner of handing over the assets, structures, 
equipments and installations and the condition in which they 
have to be delivered

•	 Conditions of amendments of the agreement or its termina-
tion and their consequences, changed circumstances and the 
force majeure.

•	 Manner of resolving disputes and the application of the ap-
propriate law

•	 Other provisions which are agreed by the parties to the agree-
ment.  The agreement also regulates the manner of mutual 
information on the execution of the agreement, manner of 
monitoring the implementation of the agreement and exer-
cising of the rights and obligations of the parties to the agree-
ment.
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II-2
Acquiring 

the License

Engaging in genera-
tion of heat or electric-

ity for own use or for 
generating electrical 

energy in power plants 
up to 1 MW

yes

no

within
30 days 

Application for acquir-
ing the License (Energy 
Agency)

Acquiring the License 
is not required

Decision on the License 
(valid for 30 years)
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II-3
The Approval 
for Connecting 
the Power Plant 
to the Electricity 
Grid

Electric power 
plants

CHP

Application for approval for 
Connecting the Power Plant to 
the Electricity Grid

Technical report for issu-
ing the Decision on the  
approval for connecting 
to the electricity grid 

Electricity  
Purchase 
Contract

Decision on the approval 
for connecting (valid for 2 
years, appeals within 15 to 

the Energy Agency)

within 30 days



43

CONSTRUCTION OF PLANTS AND ELECTRICITY/HEAT GENERATION FROM BIOMASS IN THE REPUBLIC OF SERBIA
Guide for Investors

Basic Steps from the Idea to the Operation of a Plant
Acquiring the Right to Engage in the Activity of Electricity Generation II

 Table of Contents

II-3
Approval for 

Connecting the 
Plant to the Heat 

Distribution 
Network

CHP Heating Plant

Application for Approval of 
Connecting the Plant to the Heat 
Distribution Network

Establishing whether the equipment 
and installations of the facility that is to 

be connected meet the requirements 
prescribed by the law, technical, and 

other regulations governing the condi-
tions and manner of exploitation of 

such facilities

Decision on the approval of 
connection (appeals within 

15 days from the date of 
receipt )

within 30 days



44

Basic Steps from the Idea to the Operation of a Plant
Acquiring the Right to Engage in the Activity of Electricity GenerationII

 Table of Contents

II-4
Privileged 
Producer 
Status

•	 Priority rights in the organized energy market with respect to other 
power producers offering electricity under the same terms and con-
ditions

•	 They are entitled to subsidies, tax, customs, and other facilities

•	 Incentives: 1) incentive period; 2) undertaking balancing responsi-
bility; 3) free reading of generated electricity 4) right to conclude 
a contract with the public supplier, upon expiry of the incentive 
period, at the price valid at the organized market; Feed-in Tariff:

Item Power Plant Type Installed Capacity 
(P) (MW)

Incentive/Feed-in Tariff 
(cEUR/1 kWh)

1. Biomass Power Plants

Up to 1 13.26

1 - 10 13.82 – 0.56*P

Over 10 8.22

2. Biogas Power Plants

Up to 0.2 15.66

0.2 - 1 16,498 – 4,188*Р

Over 1 12,31

3. Power Plants using bio-
gas of animal origin 12,31

4. Coal fired CHP Up to 10 8,04

5. Natural Gas fired CHP Up to 10 8,89
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II-4

II-5

Obtaining  
the Privileged 

Energy 
Producer 

Status

Electricity  
Purchase  
Contract

Electric power 
plants

within 30 days

Power plants for 
Combined Heat-
and-Power Pro-

duction

Application for the Status of 
Privileged Power Producer – 
Ministry in charge of energy

Decision on granting the Status of a 
Privileged Power Producer (valid for 

12 years)

Heating Plants 

Status of  Privileged 
Heat Producer is within 
the competence of local 
self-government units if 
they adopt the relevant  

regulations

There are cases of Contracts 
on the Purchase of produced 
electricity signed before 
acquiring the status, made in 
order to facilitate connection 
to the grid

Note

Request for signing the 
Contract on the Purchase 

of Electricity-submitted by 
privileged producer

Public Supplier

Contract on the Purchase 
of Electricity 

Validity 12 years
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Guarantee  
of Origin

•	 Document the exclusive function of which is to prove to the 
end buyer that the given share or quantity of electricity has 
been generated from renewable energy sources, as well as 
from combined heat and power production plants with a 
high coefficient of utilization of primary energy 

•	 Guarantee of Origin shall be issued by the operator of the 
transmission system for the unit quantity of generated elec-
tricity of 1 MWh   

•	 The Guarantee is a document in electronic form and it shall 
be valid for one year from the date of issuance

•	 Transferable

•	 When issued in other states, it shall also be valid in the Re-
public of Serbia under the conditions of reciprocity and in 
compliance with the ratified international agreement.  

Commencing Generation (and Sale)
of Heat and Electricity
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Sadržaj

Predgovor

Srbija ima značajan potencijal u obnovljivim izvorima enrgije koji je, na žalost, još uvek 
nedovoljno iskorišćen. Jedan od razloga za takvu situaciju je nedovoljna investiciona ak-
tivnost u ovom sektoru. Očekuje se da će u narednih nekoliko godina doći do krupnih 
pomaka u tom pogledu, s obzirom na najnoviji korak Vlade Republike Srbije u smislu pri-
hvatanja odluke Ministarskog saveta Energetske zajednice o promociji obnovljive ener-
gije kroz transpoziciju Direktive 2009/28/EC o obnovljivim izvorima energije. Ovom od-
lukom Srbiji je postavljen ambiciozni cilj da poveća učešće obnovljive energije u ukupnoj 
potrošnji finalne energije na 27% u 2020. godini sa 21.2% u referentnoj, 2009. godini 

Program Ujedinjenih nacija za razvoj (UNDP) je tokom 2012. godine, na osnovu spora-
zuma o saradnji sa Ministarstvom energetike, razvoja i zaštite životne sredine Repub-
like Srbije, sproveo projekat “Političko savetovanje u oblasti obnovljivih izvora energije” 
tokom koga su izrađena dva nova i izvršena revizija četiri postojeća, zastarela  vodiča za 
investiture u postrojenja koja koriste obnovljive izvore energije:

•	 IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/TOPLOTNE ENERGIJE IZ 
BIOMASE U REPUBLICI SRBIJI

•	 IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE ENERGIJE U MALIM HIDRO-
ELEKTRANAMA U REPUBLICI SRBIJI

•	 IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE ENERGIJE U VETROELEK-
TRANAMA U REPUBLICI SRBIJI
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•	 IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/TOPLOTNE ENERGIJE IZ 
HIDROGEOTERMALNIH IZVORA U REPUBLICI SRBIJI

•	 IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE ENERGIJE U SOLARNIM ELE-
KTRANAMA U REPUBLICI SRBIJI

•	 IZGRADNJA SOLARNIH GREJNIH SISTEMA U REPUBLICI SRBIJI

Svi vodiči, izuzev jednog, su dvojezični i izrađeni u dve verzije. U šest detaljnih vodiča 
opisane su celokupne složene procedure za izgradnju postrojenja i obavljanje delatnosti 
proizvodnje energije iz konkretnih obnovljivih izvora, uz upućivanje na odgovarajuće 
propise i navođenje nadležnih institucija. Detaljni vodiči namenjeni su, pre svega, in-
vestitorima i stručnjacima koji rade na razvoju projekata, ali  i zaposlenima u različitim 
nadležnim institucijama, s obzirom na međusektorski karakter procedura. U pet sažetih 
vodiča ova složena problematika prikazana je manje detaljno i na slikovit način, čime se 
tema približava i širem krugu zainteresovanih strana. 

Cilj izrade vodiča je da se ohrabre i pomognu investitori da ulažu u obnovljive izvore en-
ergije u Srbiji, ali i da se, kroz detaljno sagledavanje složenih zakonskih procedura, uoče 
njihovi nedostaci, kao i da se podstaknu nadležni da kroz zakonodavne i institucionalne 
aktivnosti ove procedure pojednostave i unaprede. Nadamo se da će ovi vodiči pokre-
nuti konstruktivni dijalog mnogobrojnih zainteresovanih strana i time doprineti boljoj 
informisanosti i međusobnom razumevanju, što, u krajnjoj liniji, treba da rezultira povo-
ljnim okruženjem za investicije u sektoru obnovljivih izvora energije. 
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Sadržaj

Biomasa

Biogas

Napomena

•	 Biomasa je biorazgradivi deo proizvoda, otpada i ostataka 
biološkog porekla iz poljoprivrede (uključujući biljne i 
životinjske materije), šumarstva i povezanih industrija, kao i 
biorazgradivi deo industrijskog i komunalnog otpada.

•	 Biomasom se ne smatraju fosilna goriva, treset, papir i kar-
ton, tekstil, delovi tela životinja, industrijski otpad ’ , izuzev 
onog koji se podrazumeva pod biomasom, komunalni ot-
pad, otpad iz postrojenje za tretman komunalnih otpadnih 
voda i komercijalni otpad.

•	 Biogas nastaje u anaerobnim postupcima od biomase i to:

 - ostataka biomase nastalih primarnom preradom poljo-
privrednih proizvoda (koji ne sadrže opasne materije)

 - posebna kategorija: biogas životinjiskog porekla nas-
tao u postrojenjima za tretman sporednih proizvoda 
životinjskog porekla (materijal kategorije 2 i 3 - leševi 
životinja, trup, delovi trupa životinja, sastavni delovi 
tela životinja, proizvodi životinjskog porekla i hrana 
životinjskog porekla koji nisu namenjeni za ishranu ljudi), 
u skladu sa propisima koji definišu postupanje sa spored-
nim proizvodima životinjskog porekla, kao i sa drugim 
propisima iz oblasti veterinarstva

Potrebno je ukazati da e ovaj Vodič odnosi na sva postrojenja na bioma-
su/biogas i da su u njemu opisane procedure pred nadležnim organima i 
institucijama, ali da pojedini elementi ovih procedura, kao i sprovođenje 
pojedinih procedura zavisi od veličine objekta, mesta na kome se gradi 
objekat, konkretne tehnologije za proizvodnju energije i drugih karak-
teristika samog objekta za korišćenje biomase/biogasa.
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Postrojenja
na biomasu/
biogas

Investitor mora da stekne sledeća prava: 

I

Pravo na 
Izgradnju objekta

Slama i drugi neopasan poljo-
privredni ili šumski materijal 

koji se nalazi u prirodi i koristi 
u poljoprivredi, šumarstvu ili 

za proizvodnju energije iz 
takve biomase postupcima ili 

metodama koje nemaju štetan 
uticaj na životnu sredinu i ne 

ugrožavaju zdravlje ljudi

Ne podleže odredbama Zakona 
o upravljanju otpadom

II

Pravo na 
obavljanje proizvodnje 

električne/toplotne 
energije

Sve ostalo....
Podleže odredbama 

Zakona o upravljanju 
otpadom

Zakon o energetici Biomasa je biorazgradivi deo proizvoda, otpada i ostataka biološkog 
porekla iz poljoprivrede (uključujući biljne i životinjske materije), šumarstva i povezanih 
industrija, kao i biorazgradivi deo industrijskog i komunalnog otpada
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Sadržaj

Postrojenja 
na biomasu/
biogas

Investitor mora da stekne sledeća prava: 

Pravo na izgradnju - 
propisi koji uređuju oblast 

izgradnje konkretnog 
energetskog objekta
(od lokacijske, preko 

građevinske do 
upotrebne dozvole)

Pravo na 
obavljanje proizvodnje 

električne/toplotne 
energije

Sticanje prava na obavljanje 
komunalne delatnosti

Proizvodnja 
električne energije 
i kombinovana 
proizvodnja 
električne i 
toplotne energije – 
tržišne delatnosti

Proizvodnja 
toplotne energi-
je – delatnost od 
opšteg interesa

Klasifikacija 
postrojenja

•	 Zakon o energetici

 - postrojenja koje koriste obnovljive izvore energije – bioma-
su/biogas

 - postrojenja sa kombinovanim ciklusom

•	 Pravilnik o kriterijumima za izdavanje energetske dozvole, sadržini 
zahteva i načinu izdavanja energetske dozvole

 - objekti za proizvodnju električne energije nazivne snage od 1 do 10 MW

 - objekti za proizvodnju električne energije nazivne snage preko 10 MW

 - objekti za proizvodnju toplotne energije instalisane snage preko 1 MW
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Klasifikacija 
postrojenja 

Napomena

•	 Zakon o planiranju i izgradnji

 - postrojenja za proizvodnju energije iz obnovljivih izvora 
– nadležnost ministarstva za poslove građevinarstva, 
odnosno autonomne pokrajine,

 - postrojenja sa kombinovanom proizvodnjom snage 
ispod 10 MW – nadležnost organa lokalne samouprave 
(izuzeci)

•	 Uredba o uslovima i postupku sticanja statusa 
povlašćenog proizvođača električne energije

 - postrojenja na biomasu i biogas (elektrane) koje koriste 
biorazgradivu materiju nastalu u poljoprivredi, šumarstvu i 
domaćinstvu, koja obuhvata: biljke i delova biljaka, ostatke 
biljaka nastale u poljoprivredi (slama, kukurozovina, ranje, 
koštice, ljuske), stajnjak sa farmi, ostatke biljaka u šumarstvu 
(ostaci pri seči šuma), biorazgradive ostatke u prehrambenoj 
i drvnoj industriji koji ne sadrže opasne supstance i separi-
sanu biorazgradivu frakciju komunalnog otpada

 - postrojenja (elektrane) sa kombinovanom proizvodn-
jom koja u procesu proizvodnje istovremeno proizvode 
električnu i toplotnu energiju koristeći fosilna goriva (ugalj 
ili prirodni gas), otpadne tehnološke gasove sa organskom 
frakcijom ili fosilna goriva u kombinaciji sa nekim obnov-
ljivim izvorom energije otpadom ili otpadnim tehnološkim 
gasovima sa organskom  frakcijom.

•	 Uredba o utvrđivanju Liste projekata za koje je obavez-
na procena uticaja i Liste projekata za koje se može 
zahtevati procena uticaja na životnu sredinu razlikuje 
sledeća postrojenja

 - postrojenja sa snagom od 50 MW ili više (Lista I) – postro-
jenja za koja je obavezna izrada Studije o proceni uticaja i

 - postrojenja sa snagom od 1 do 50 MW (Lista II) – postro-
jenja za koja se može zahtevati izrada Studije o proceni 
uticaja. Izuzetno se i za postrojenja snage do 1 MW može 
tražiti procena uticaja ako se radi o postrojenjima koje će 
se graditi u zaštićenom prirodnom dobru i zaštićenoj oko-
lini nepokretnog kulturnog dobra i u drugim područjima 
posebne namene

Bitan element za funkcionisanje postrojenja na biomasu 
je ugovor o dugoročnom snabdevanju biomasom
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Sadržaj

Relevantni 
propisi

Nadležne 
institucije

•	 Zakon o energetici (“Sl. glasnik RS” br. 57/11, 80/11, 93/12  i 
124/12)

•	 Odluka o utvrđivanju Strategije razvoja energetike Repub-
like Srbije do  2015. godine («Sl. glasnik RS» br. 44/05)

•	 Uredba o utvrđivanju Programa ostvarivanja Strategije raz-
voja energetike Republike Srbije do 2015. godine za period 
od 2007. do 2012. godine («Sl. glasnik RS» br. 17/07, 73/07, 
99/09 i 27/10)

•	 Zakon o planiranju i izgradnji (“Sl. glasnik RS” br. 72/09, 
81/09, 24/11 i 121/12)

•	 Zakon o prostornom planu Republike Srbije od 2010. do 
2020. godine (“Sl. glasnik RS” br. 88/10) 

•	 Zakon o zaštiti životne sredine (“Sl. glasnik RS” br. 135/04 i 
36/09)

•	 Zakon o vodama (“Sl. glasnik RS” br. 30/10 i 93/12)

•	 Zakon o šumama (“Sl. glasnik RS” br. 30/10 i 93/12)

•	 Zakon o proceni uticaja na životnu sredinu («Sl. glasnik RS» 
br. 135/04 i 36/09)

•	 Zakon o integrisanom sprečavanju i kontroli zagađivanja 
životne sredine (“Sl. glasnik RS» br. 135/04)

•	 i ostali zakoni i podzakonska akta…

•	 Ministarstvo energetike, razvoja i zaštite životne sredine – 
MERŽS

•	 Jedinica lokalne samouprave - JLS

•	 Agencija za energetiku - AE

•	 Republički geodetski zavod - RGZ

•	 Ministarstvo poljoprivrede, šumarstva i vodoprivrede – 
MPŠV

•	 Ministarstvo prirodnih resursa, rudarstva i prostornog plani-
ranja - MPRRPP

•	 Republički hidrometeorološki zavod - RHMZ

•	 Elektromreža Srbije - EMS

•	 Elektroprivreda Srbije - EPS

•	 i ostale nadležne institucije u konkretnom slučaju
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Osnovni 
koraci od 
ideje do 
korišćenja 
postrojenja 

I  Sticanje 

•	 prava na izgradnju postrojenja

II  Sticanje 

•	 prava na obavljanje proizvodnje električne/toplotne 
energije
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Vodič za investitore

Sadržaj

Osnovni koraci od ideje do 
korišćenja postrojenja 

I
Sticanje prava na   
izgradnju postrojenja

I-1 Pribavljanje informacije o lokaciji
I-2 Pribavljanje energetske dozvole

Izrada Prethodne studije opravdanosti sa generalnim 
projektom
Rešavanje Imovinsko-pravnih odnosa / Parcelacija i 
preparcelacija
Prikupljanje uslova za projektovanje

I-3  Pribavljanje lokacijske dozvole*
Izrada Studije opravdanosti sa  idejnim projektom / 
Glavni projekat 
Izrada studije o proceni uticaja na životnu sredinu 

I-4  Pribavljanje građevinske dozvole
Izgradnja objekta

I-5 Pribavljanje vodne dozvole i upotrebne  
 dozvole

* može se sprovesti pre ili posle pribavljanja energetske dozvole
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

Uvid u važeći planski
dokument (jedinica

lokalne samouprave)

Kopija parcele, Lista vlasnika parcele
(Služba za katastar nepokretnosti opštine)

da

Informacija o lokaciji

ne

Zahtev za dobijanje informacije o lokaciji

Rok 8 dana

Pribavljanje saglasnosti
Ministarstva nadležnog za
poljoprivredu, šumarstvo

i vodoprivredu
Lokacija

predviđena za
izgradnju energetskog

objekta

Izbor lokacije

Napomena Analiza i izbor potencijalne lokacije za izgradnju postrojenja i njen 
izbor su prvi korak, koji u značajnoj meri opredeljuje izradu tehničke 
dokumentacije za izgradnju postrojenja

I-1 Izbor lokacije, uvid 
u važeće planske do-
kumente i informacija 
o lokaciji
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-2
Energetska 

dozvola

NapomenaEnergetska dozvola je akt neophodan za 
pribavljanje građevinske dozvole propisan 
Zakonom o energetici

Za postrojenja snage do 1 MW nije potrebna 
energetska dozvola

ENERGETSKA
DOZVOLA

Izvod iz
registra privrednih 

subjekata

Informacija o
lokaciji (ili lokacijska 

dozvola)

Mišljenje operatera 
distributivnog sistema

o mogućnostima
priključenja

Izjava banke o
spremnosti

da prati investitora
u �nansiranju
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-2
Pribavljanje 
energetske 
dozvole

ne

da

DaNe

Zahtev za izdavanje 
energetske dozvole 

(Obrazac O-1)

Zahtev za izdavanje 
energetske dozvole 

(Obrazac O-2)

Zahtev za izda-
vanje energetske 
dozvole (Obrazac 

O-10)

Nije potrebna
energetska

dozvola

Snaga postrojenja
≥ 1 MW

Informacija o lokaciji/
Lokacijska dozvola

Energetska dozvola (važi 3 
godine i može se produžiti na 

zahtev imaoca

Rok za sve zahteve je 
30 dana (žalba se pod-
nosi u roku od 7 dana 

od prijema rešenja

Elektrana za proiz-
vodnju električne 

energije(Ministarst
vo nadležno za 

energetiku)

Postrojenje
za proizvodnju top-

lotne energije
(jedinica lokalne 

samouprave)

Elektrana za  kombino-
vanu proizvodnju 

električne i toplotne 
energije (Ministarstvo 

nadležno za energetiku

> 10 MW > 10 MW
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-3
Lokacijska 

dozvola

Lokacijska dozvola sadrži sve uslove i podatke potrebne za izradu 
tehničke dokumentacije, glavnog projekta, a u skladu sa važećim 
planskim dokumentom

Napomena

Lokacijska dozvola

Rešeni 
imovinsko-pravni

odnosi

Prikupljeni uslovi
 za projektovanje

Uslovi za 
priključenje na 

elektroenergetsku 
mrežu

Tehnička
dokumentacija 

za postrojenje na 
biomasu/biogas (podaci 

o objektu/generalni 
projekat)

Izvršeno formiranje 
građevinske parcele 

(parcelacija/preparcelacija
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-3
Uslovi za 
priključenje

Zahtev za izdavanje uslova
za priključenje korisnika na 

sistem (energetski objekat na čiji 
sistem se priključuje objekat 

proizvođača energije)

Izdavanje akta o uslovima priključenja

Tehnički izveštaj - utvrđuje da 
li postoje energetski i tehnički 
uslovi za eventualno buduće 
priključenje objekta prema 

podnetom zahtevu

Rok je 30 dana (najkasnije 
60 dana), a žalba se pod-
nosi u roku od 15 dana

od prijema rešenja
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Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-3
Formiranje 

građevinske 
parcele

Rok je 30 dana 
(najkasnije 60 dana), a 
žalba se podnosi u roku 
od 15 dana od prijema 
rešenja

Izrada projekta 
parcelacije/preparcelacije

(obavezno sadrži Projekat geodet-
skog obeležavanja)

Predaja projekta nadležnom 
organu za poslove urbanizma 
jedinice lokalne samouprave

Obaveštava se pod-
nosilac projekta

Competent authority 
veri�es the design

Rešenje o formiranju 
katastarske(ih) parcele(a) 

Projekat
je u skladu sa 

važećim planskim 
dokumentom

Prigovor gradskom 
opštinskom veću

Podnošenje Zahteva za
provođenje parcelacije/preparcelacije

(Republički geodetski zavod)

Rok je 3 dana Rok je10
danada

ne
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-3
Parcelacija/
preparcelacija

10 dana
Obaveštenje o potvrdi projekta

JLS - organ nadležan
za poslove urbanizma

Izrada Projekta parcelacije/preparcelacije
Sastavni deo je: Projekat geodetskog 

obeležavanja Izrađuje: Ovlašćeno privredno 
društvo, pravno lice, preduzetnik Izradom 

rukovodi: Odgovorni urbanista
arhitektonske struke

Zahtev za provođenje parcelacije
U prilogu: 1) Dokaz o rešenim imovinsko pravnim 
odnosima, 2) Projekat parcelacije/preparcelacije 
potvrđen od nadležnog organa, a u čijem je sas-

tavu Projekat  geodetskog obeležavanja.

Obaveštenje
o odbijanju

projekta

Organ nadležan za poslove državnog 
premera i katastra Republićki Geodetski 

Zavod – RGZ

Rešenje o formiranju katastarske/ih  
parcele/a 
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-3

I-3

Vodna 
akta

Vodni 
uslovi

•	 Vodna akta

 - vodni uslovi (I-3)
 - vodna saglasnost (I-4)
 - vodna dozvola (I-5)
 - vodni nalog

•	 Nadležnost

 - Ministarstvo nadležno za vodoprivredu
 - nadležni organ autonomne pokrajine (za objekte na teritoriji au-

tonomne pokrajine)
 - nadležni organ grada Beograda (za objekte na teritoriji grada)

Rok je 30 dana (najkasnije 60 dana)

da

ne

ne

da

Rok je 30 dana (najkasnije 60 dana)

Zahtev za dobijanje mišljenja 
republičke organizacije 

nadležne za hidrometeorološke 
poslove (RHMZ)

Mišljenja republičke organi-
zacije nadležne za 

hidrometeorološke poslove 

Zahtev za 
dobijanje 

vodnih uslova 

Potrebno
je pribavljanje 

posebnog 
mišljenja

Pribavl-
janje 

mišljenja 
(Ministar-

stvo  
nadležno 
za životnu 
sredinu i/ili 
specijalizo-

vana 
naučna 

institucija)

Prethodna Studija 
opravdanosti sa 
generalnim pro-
jektom

Mišljenje javnog vodo-
privrednog preduzeća 

Zahtev za dobijanje mišljenja 
javnog vodoprivrednog 

preduzeća (JVP Srbija 
vode/JVP Vode Vojvodine)

Pribavljanje mišljenja 
(Ministarstvo 

nadležno za poslove 
turizma)

Objekat
je na teritoriji 

banjskog 
mesta

Rešenje o izdavanju
vodnih uslova
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-3
Pribavljanje 
lokacijske  
dozvole 

Zahtev za dobijanje lokaci-
jske dozvole (Naldežnost– čl. 
133. Zakona o planiranju i 
izgradnji)

Provera planskog dokumenta 
(da li sadrži sve uslove i 

podatke za izradu tehničke 
dokumentacije)

Provera priložene
dokumentacije

Izdavanje lokacijske
dozvole

Potpuna doku-
mentacija

ne, u roku od 8 dana

yes

rok 30 dana

Obaveštavanje 
podnosioca 

zahteva

Nadležni organ pribavlja 
potrebne podatke po 

službenoj dužnosti

Ovlašćena organizacija za izdavanje 
uslova i podataka dostavlja potrebne 

podatke nadležnom organu  
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-4
Građevinska 

dozvola

Po izvršenoj tehničkoj kontroli glavnog projekta i pozitivnom izveštaju o izvršenoj 
tehničkoj kontroli, podnosi se Zahtev za izdavanje Građevinske dozvole nadležnom 
organu iz člana 133. Zakona o planiranju i izgradnji:

•	 sve elektrane za proizvodnju električne energije i postrojenja za proizvodnju 
toplotne energijeMinistarstvo/sekretarijat autonomne pokrajine nadležni za po-
slove gradjevinarstva, osim 

•	 CHP elektrane snage manje od 10 MWorgan jedinice lokalne samouprave 
nadležan za poslove gradjevinarstva, ukoliko nisu  višlje od 50 MW, ili se grade u 
granicama nepokretnih kulturnih dobara od izuzetnog značaja i kulturnih dobara 
upisanih u Listu svetske kulturne i prirodne baštine, objektu u zaštićenoj okolini 
kulturnih dobara od izuzetnog značaja sa određenim granicama katastarskih par-
cela i objektu u zaštićenoj okolini kulturnih dobara upisanih u Listu svetske kulturne 
i prirodne baštine, objekata u zaštićenim područjima u skladu sa aktom o zaštiti 
kulturnih dobara (osim pretvaranja zajedničkih prostorija u stan, odnosno poslovni 
prostor u zaštićenoj okolini kulturnih dobara od izuzetnog značaja i kulturnih doba-
ra upisanih u Listu svetske kulturne baštine), kao i objektu u granicama nacional-
nog parka i objektu u granicama zaštite zaštićenog prirodnog dobra od izuzetnog 
značaja (osim porodičnih stambenih objekata, poljoprivrednih i ekonomskih ob-
jekata i njima potrebnih objekata infrastrukture, koji se grade u selima)

Građevinska dozvola

Projektna 
dokumentacija
(idejni projekat,
glavni projekat)

Studija o proceni
uticaja na

životnu sredinu

Integrisana
dozvola

Saglasnosti na 
projektnu dokumentaciju

i Studiju uticaja

Tehnička kontrola
projektne 

dokumentacije
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-4
Procena  
uticaja na 
životnu 
sredinu  
(1)

ne

ili

da

da

rok 10 dana

rok 10 dana
rok 3 dana

Snaga
postrojenja

> 1 MW

Obaveštavanje zainteresovanih 
organa i javnosti

Dobijanje mišljenja zainteres-
ovanih organa i javnosti

Snaga
postrojenja

> 50 MW

Obavezna izrada Studije 
uticaja na životnu sredinu

Može se zahtevati izrada 
Studije uticaja na 
životnu sredinu

Zahtev za odlučivanje o potrebi procene 
uticaja (Ministarstvu  nadležnom za životnu 

sredinu ili organu autonomne pokrajine, 
osim za  elektrane sa kogenereacijom <10 

MW - jedinici lokalne samouprave)

Potrebna je izrada Studije 
uticaja na životnu sredinu

Nije potrebna izrada Studije 
uticaja na životnu sredinu

Obaveštavanje investi-
tora i javnosti o odluci

Nadležni organ donosi 
odluku po Zahtevu o 

potrebi procene uticaja

rok 10 dana
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-4
Procena  

uticaja na 
životnu 
sredinu  

(2)

ne

da

rok 10 dana

rok 15dana

rok 10 dana

rok 3 dana

Potrebna je izrada 
Studije uticaja na 
životnu sredinu

Obaveštavanje zainteresovane 
javnosti

Zainteresovana javnost 
dostavlja mišljenje

U odluci je
definisan obim
i sadržaj studije

Izrada Studije o proceni uticaja na 
životnu sredinu

Obaveštavanje investitora i 
javnosti o odluci

Nadležni organ donosi odluku o obimu i 
sadržaju studije o proceni uticaja

Zahtev za određivanje 
obima i sadržaja studije o 

proceni uticaja 
(Ministarstvu nadležnom  

za životnu sredinu ili 
organu autonomne 

pokrajine, osim elektrane 
sa kogeneracijom <10 
MW - jedinici lokalne 

samouprave)
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

rok 7 dana

rok 20 dana

rok 10 dana

rok 3 dana

rok 30 dana

rok 10 dana

Izveštaj sa ocenom Studije o proceni
uticaja i predlog odluke 

Odluka o davanju saglasnosti ili odbijanju zahteva 
za davanje saglasnosti na Studiju o proceni uticaja 

(rok važenja je 2 godine za koje vreme nosilac 
projekta MORA da otpočne izgradnju)

Izveštaj sa predlogom mišljenja 
zainteresovane javnosti

Javni uvid, prezentacija i javna 
rasprava o studiji

Obrazovanje Tehničke komisije 
za ocenu studije o proceni 

uticaja 

1 godina od prijema 
konačne odluke o obimu i 
sadržaju Studije

Komisiji se dostavlja Studija
na ocenu

Obaveštavanje zainteresovane javnosti

Zahtev za davanje saglasnosti na studiju o proceni uticaja 
(Ministarstvu nadležnom za životnu sredinu ili organu autonomne 

pokrajine, osim za elektrane sa kogeneracijom <10 MW - jedinici 
lokalne samouprave)

Izrada Studije o proceni uticaja 
na životnu sredinu

I-4
Procena  
uticaja na 
životnu 
sredinu  
(3)
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-4
Integrisana 

dozvola  
(1)

Da

rok 5 dana

rok 15 dana

ro
k 

45
 d

an
a

rok 5 dana

*organi i organi-
zacije su iz 
oblasti poljo-
privrede, vodo-
privrede, 
šumarstva, plan-
iranja, izgradnje, 
saobraćaja, ener-
getike, 
rudarstva, zaštite 
kulturnih 
dobara, zaštite 
prirode i dr. I 
organa lokalne 
samouprave ne 
čijoj teritoriji se 
planira aktivnost.

Postrojenje sa toplotnim 
ulazom iznad 50 MW

Zahtev za izdavanje integrisane dozvole 
(podnosi se nadležnom organu)

Obaveštavanje drugih organa i 
organizacija i zainteresovane 

javnosti*

Organi i organizacije i zain-
teresovana javnost dostavljaju 

mišljenje

Nadležni organ izrađuje nacrt 
dozvole

Nadležni organ obaveštava o 
izrađenom nacrtu dozvole i 
mogućnosti uvida u prateću 

dokumentaciju organe i organi-
zacije i zainteresovanu javnost
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-4
Integrisana 
dozvola 
(2) 

rok 10 dana

rok 15 dana

Dostavlja na uvid izrađeni 
nacrt dozvole i prateću 

dokumentaciju

Tehnička komisija izrađuje 
izveštaj i dostavlja nadležnom 

organu

Obrazovanje Tehničke
komisije

Rok 120 dana (u 
izuzetnim 

slučajevima na 
zahtev operatera ili 

na inicijativu 
nadležnog organa 
može se produžiti 

najviše do 240 dana

Izdata dozvola podleže 
ponovnom razmatranju 

(reviziji) najmanj 2 puta u toku 
važenja. Postupak revizije 
pokreće nadležni organ po 

službenoj dužnosti ili na zahtev 
operatera.

Nadležni organ odlučuje o 
izdavanju dozvole - rešenje

Organi i organizacije i zaintereso-
vana javnost dostavljaju mišljenje o 

nacrtu dozvole

Nadležni organ dostavlja Tehničkoj komisiji 
nacrt dozvole zajedno sa zahtevom operat-

era, pratećom dokumentacijom, mišljenjima 
drugih organa i organizacija i zainteresovane 

javnosti datih na nacrt dozvole
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-4
Tehnička 

dokumentacija

ne

da

rok 30 dana

Glavni projekat

Prethodna studija opravda-
nosti sa generalnim projektom

Studija opravdanosti sa ide-
jnim projektom (sadrži situa-

ciono rešenje)

Objekat iz člana 133. stav 2. tačka  
5), 9) i 20) Zakona o planiranju i 

izgradnji

Podleže reviziji (stručnoj kontroli) 
komisije (reviziona komisija)

Reviziona komisija dostavlja investi-
toru izveštaj sa merama koje se 
obavezno primenjuju pri izradi 

glavnog projekta
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-4
Vodna  
saglasnost 
i tehnička 
kontrola 
glavnog 
projekta

rok 30 
dana, 
najkasnije 
60 dana, 
žalba u 
roku od 15 
dana od 
dostavl-
janja 
rešenja

Pribavljanje saglas-
nosti Ministarstva 

nadležnog za zdravlje 
na Glavni projekat

Pribavljanje saglas-
nosti na Glavni 

projekat od 
organa/organizacija

kada je to 
predviđeno 

uslovima sadžanim 
u lokacijskoj dozvoli

Pribavljanje saglasnosti 
Ministarstva  nadležnog 

za životnu sredinu na 
Glavni projekat

Zahtev za dobijanje vodne saglasnosti 
(Ministarstvu nadležnom za vodo-
privredu / nadležnom organu AP)

Vodna saglasnost na glavni 
projekat (važi 2 godine od 

dana dobijanja, u toku kojih 
mora da se podnese Zahtev 

za izdavanje građevinske 
dozvole)

Glavni projekat

Tehnička kontrola Glavnog projekta
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-4
Pribavljanje 
građevinske 

dozvole

Tehnička kontrola glavnog projekta

ne, u roku
od 8 dana

da, u roku
od 8 dana

da, u roku
od 8 dana

ne, u roku
od 8 dana

Projekat je
urađen u skladu sa 
pravilima građenja 
sadržanim u lokaci-

jskoj dozvoli

Projekat je 
usklađen u roku 

od 30 dana

Zahtev za izdavanje 
građevinske dozvole se odbija

Rešenje o građevinskoj
dozvoli

Obaveštavanje 
investitora da u 
roku od 30 dana 
uskladi projekat 

Zahtev za izdavanje građevinske 
dozvole Nadležni organ shodno 
članu 133. Zakona o planiranju i 

izgradnji

Izveštaj o izvršenoj tehničkoj kon-
troli glavnog projekta
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-5
Upotrebna 
dozvola

•	 Podobnost objekta za upotrebu utvrđuje se 
tehničkim pregledom

•	 Objekat se može koristiti po prethodno pribav-
ljenoj upotrebnoj dozvoli

•	 U procesu dobijanja Upotrebne dozvole potreb-
no je priložiti Projekat izvedenog stanja

UPOTREBNA
DOZVOLA

Izgradnja
objekta

Projekat 
izvedenog 

stanja

Tehnički pregled
izgrađenog objekta Vodna dozvola
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektrane I

Sadržaj

I-5
Izgradnja 

objekta

•	 Građenje objekata, odnosno izvođenje radova, može da vrši privredni subjekat 
upisan u odgovarajući registar za građenje objekata, odnosno za izvođenje radova 
(izvođač radova)

•	 Obaveze izvođača radova su da: pre početka radova potpiše glavni projekat, 
rešenjem odredi odgovornog izvođača radova, odgovornom izvođaču radova 
obezbedi ugovor o građenju i dokumentaciju na osnovu koje se gradi objekat, 
obezbedi preventivne mere za bezbedan i zdrav rad u skladu sa zakonom, da izvodi 
radove prema dokumentaciji na osnovu koje je izdata građevinska dozvola, organi-
zuje gradilište na način kojim će obezbediti pristup lokaciji, obezbeđuje sigurnost 
objekta i lica na gradilištu i okoline, obezbeđuje dokaz o kvalitetu izvršenih radova, 
vodi građevinski dnevnik, građevinsku knjigu i obezbeđuje knjigu inspekcije, 
obezbeđuje objekte i okolinu u slučaju prekida radova

•	 Na gradilištu je potrebno da se stalno nalazi ugovor o građenju,  rešenje o 
određivanju odgovornog izvođača radova na gradilištu i glavni projekat, tj doku-
mentacija na osnovu koje se projekat gradi

•	 Investitor obezbeđuje stručni nadzor u toku građenja objekta, odnosno izvođenja 
radova za koje je izdata građevinska dozvola

no

yes

Glavni projekat i Rešenje o 
građevinskoj dozvoli

Izvođački projekat

Prijava početka građenja 
objekta

Obeležavanje građevinske parcele, regu-
lacionih, nivelacionih i građevinskih 

linija, obeležavanje gradilišta 
odgovarajućom tablom

Glavni
projekat

sadrži razradu detalja 
potrebnih za 

izvođenje
radova

Izgradnja objekta
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na izgradnju elektraneI

Sadržaj

I-5
Tehnički 
pregled i 
upotrebna 
dozvola

Projekat izve-
denog objekta

Izgradnja 
objekta

Komisija predlaže 
nadležnom organu da 

odobri puštanje objekta u 
probni rad

Zahtev za izvršenje tehničkog 
pregleda objekta

Obrazovanje komisije za 
tehnički pregled objekta

Rešenje o odobravanju 
puštanja objekta u 
probni rad 

Komisija proverava ispun-
jenost uslova za izdavanje 

upotrebne dozvole

Izveštaj/Nalaz komisije za 
tehnički pregled

Zahtev za dobijanje 
vodne dozvole

Rešenje o izdavanju 
vodne dozvole

Tehnički pregled

ne

Upotrebna 
dozvola

da Potrebno
utvrđivanje podob-

nosti objekta za 
upotrebu
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Sadržaj

Osnovni koraci od ideje do 
korišćenja postrojenja 

II
Sticanje prava na obavljanje proiz-
vodnje električne/toplotne energije

•	 Tržišna delatnost

 - Proizvodnja elektične energije

 - Kombinovana proizvodnja električne i toplotne energije

•	 Delatnost od opšteg interesa

 - Proizvodnja toplotne energije

II-1 Pravo na obavljanje delatnosti od opšteg  
interesa* i/ili Koncesija za korišćenje prirodnog  
bogatstva**
II-2 Licenca
II-3  Odobrenje za priključenje
II-4  Status povlašćenog proizvođača
II-5 Ugovor o otkupu električne energije

*pravo na obavljanje delatnosti obaveza

**koncesija mogućnost shodno zakonu koji uredjuje koncesije
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energijeII

Sadržaj

II-1

II-1

Pravo na  
obavljanje  
proizvodnje 
toplotne energije 
– način sticanja

Poveravanje 
obavljanja  
komunalne  
delatnosti

1. NEPOSREDNO

Licenca za obavljanje 
proizvodnje toplotne 

energije

2. POSREDNOili

•	  Poveravanje obavljanja 
komunalne delatnosti

•	 Koncesija za obavljanje de-
latnosti od opšteg interesa

•	 Ulaganje u javno (ko-
munalno) preduzećee 
odnosno privredno 
društvo koje obavlja 
komunalnu delatnost

•	 Poveravanje se vrši na osnovu:

 - odluke skupštine jedinice lokalne samouprave o načinu 
obavljanja komunalne delatnosti

 - ugovora o poveravanju

•	 Finansiranje obavljanja komunalne delatnosti određuje postu-
pak poveravanja njenog obavljanja:

 - vršilac dobija pravo da finansiranje obavljanja komunalne 
delatnosti obezbeđuje u celosti ili delimično naplatom na-
knade od korisnika usluga, na koji postupak se primenjuju 
odredbe zakona kojim se uređuju koncesije

 - obavljanje komunalne delatnosti finansira iz budžeta je-
dinice lokalne samouprave, na koji postupak se primenjuju 
odredbe zakona kojim se uređuju javne nabavke
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energije II

Sadržaj

II-1
Koncesija

Izdaje se:

 za obavljanje delatnosti od opšteg interesa

 za korišćenje prirodnog bogarstva

Predlog za davanje 
koncesije

Predlog za donošenje 
koncesionog akta 

Koncesioni 
akt

Odluka o 
određivanju 
koncesionara

Ugovor o 
koncesiji 

Osnivanje
koncesionog preduzeća

Javni
tender

Izveštaj Komisije 
o sprovođenju 
javnog tendera
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energijeII

Sadržaj

II-1
Koncesija – 
sadržaj ugovora 
o koncesiji

•	 Ugovorne strane, predmet koncesije, uključujući opis objeka-
ta, uređaja, postrojenja

•	 Rok trajanja koncesije i uslovima pod kojim se taj rok može 
produžiti, dužini trajanja pripremnih radnji

•	 Raspodela rizika između privatnog i javnog partnera i obim 
isključivih prava privatnog partnera

•	 Visini i načinu obezbeđenja garancija za izvršavanje koncesio-
ne obaveze.

•	 Uslovi obavljanja koncesione delatnosti i standardi proizvoda i 
usluga, transferu tehnologije

•	 Koncesiona naknada (visina, rokovi, uslovi i način plaćanja) 

•	 Prava i obaveze u pogledu preduzimanja mera obezbeđivanja 
opšte sigurnosti, zaštite zdravlja i zaštite životne sredine kao i 
odgovornosti za naknadu štete prouzrokovane ugrožavanjem 
opšte sigurnosti i zaštite životne sredine

•	 Prava na prenos koncesije

•	 Vreme i način predaje nepokretnosti, objekta, uređaja ili 
postrojenja i stanju u kome se oni moraju predati

•	 Uslovi izmena ili raskida ugovora i njihovim posledicama, 
promenjenim okolnostima i višoj sili.

•	 Način rešavanja sporova i primena merodavnog prava

•	 Druge odredbe o kojima se sporazumno dogovore ugovo-
rne strane. Ugovorom se određuje i način međusobnog 
obaveštavanja o izvršenju ugovora, načinu vršenja kontrole 
izvršenja ugovora i ostvarivanja prava i obaveza ugovornih 
strana
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energije II

Sadržaj

II-2
Licenca za 
obavljanje 

energetskih 
delatnosti-

Obavljanje
proizvodnje toplotne 
ili električne energije 
za sopstvene potrebe 

ili za proizvodnju 
električne energije u  

elektranama
do 1 MW

da

ne

rok 30 dana

Zahtev za dobijanje 
licence (Agenciji za 
energetiku)

Nije potrebno pribavl-
janje licence

Rešenje o licenci
(važi 30 godina)
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energijeII

Sadržaj

II-3
Odobrenje za 
priključenje  
elektrane na 
elektroener-
getsku mrežu

Elektrana za proiz-
vodnju električne 

energije

Elektrana za  kombino-
vanu proizvodnju 

električne i toplotne 
energije

Zahtev za izdavanje odobrenja 
za priključenje objekta na
elektroenergetsku mrežu

Tehnički izveštaj za izda-
vanje Rešenja o odo-

brenju za priključenje na 
elektroenergetsku mrežu

Ugovor o 
otkupu

Rešenje o odobrenju 
priključenja (važi 2 godine, 

žalba u roku od 15 dana 
Agenciji za energetiku)

rok 30 dana
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energije II

Sadržaj

II-3
Odobrenje za 

priključenje 
postrojenja na 

mrežu za 
distribuciju 

toplotne 
energije

Postrojenje za  
kombinovanu proiz-
vodnju električne i 
toplotne energije

Postrojenje za 
proizvodnju 

toplotne energije

Zahtev za odobrenje za 
priključenje postrojenjana 

distributivni sistem za toplotnu 

Provera ispunjenosti uslova da uređaji i 
instalacije objekta koji se priključuje 

ispunjavaju uslove propisane zakonom, 
tehničkim i drugim propisima kojima se 
uređuju uslovi i način eksploatacije tih 

objekata

Rešenje o odobrenju 
priključenja (žalba u roku 

od 15 danaod dostavljanja 
rešenja)

rok 30 dana
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Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energijeII

Sadržaj

II-4
Status 
povlašćenog 
proizvođača

•	 Pravo prvenstva pri preuzimanju ukupno proizvedene električne 
energije u prenosni ili distributivni sistem, osim u slučaju kada je 
ugrožena sigurnost rada tih sistema

•	 Pravo na subvencije (poreske, carinske i druge olakšice)

•	 Mere podsticaja: 1) podsticajni period; 2) preuzimanje balansne od-
govornosti; 3) besplatno očitavanje proizvedene energije 4) pravo 
da nakon prestanka podsticajnog perioda zaključi ugovor sa javnim 
snabdevačem po ceni na organizovanom tržištu; 5) Feed-in tarife:

Redni 
broj Vrsta elektrane Instalisana snaga 

Р (МW)

Podsticajna otk-
upna cena  
(c€/kWh)

1. Elektrane na biomasu

Do 1 13.26

1 - 10 13.82 – 0.56*P

Preko 10 8.22

2. Elektrane na biogas

Do 0.2 15.66

0.2 - 1 16,498 – 4,188*Р

Preko 1
12,31

3. Elektrane na biogas životinjskog porekla 12,31

4.
Elektrane sa kombinovanom proizvodn-
jom na ugalj

Do 10 8,04

5.
Elektrane sa kombinovanom 
proizvodnjom na prirodni gas

Do 10 8,89
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Osnovni koraci od ideje do korišćenja postrojenja
Sticanje prava na obavljanje proizvodnje električne/toplotne energije II

Sadržaj

II-4

II-5

Sticanje statusa 
povlašćenog 
proizvođača

Ugovor o otkupu 
električne 

energije

Postoje i slučajevi 
ugovora o otkupu 
proizvedene 
električne energije, 
pre sticanja statusa, 
radi realizacije 
priključenja na mrežu

Napomena

Elektrana za proiz-
vodnju električne 

energije

rok 30 dana

Elektrana za  kombi-
novanu proizvodnju 
električne i toplotne 

energije

Zahtev za sticanje statusa 
povlašćenog proizvođača  - Mini-

starstvu nadležnom za energetiku

Rešenje o sticanju statusa 
povlašćenog proizvođača električne 

energije (važi 12 godina)

Postrojenje za 
proizvodnju 

toplotne energije

Status povlašćenog 
proizvođača moguće je 

ostvariti na nivou 
jedinice lokalne samou-
prave  ukoliko donesu 

propise 

Zahtev za potpisivanje 
Ugovora o otkupu 
električne energije

Javni snabdevač

Ugovor o otkupu 
električne energije 

Rok važenja 12 godina 
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Garancija 
porekla

•	 Dokument koji ima isključivu funkciju da dokaže krajnjem 
kupcu da je dati udeo ili količina energije proizvedena iz 
obnovljivih izvora energije, kao i iz kombinovane proiz-
vodnje električne i toplotne energije sa visokim stepenom 
iskorišćenja primarne energije 

•	 Garanciju porekla izdaje operator prenosnog sistema za 
jediničnu količinu proizvedene energije od 1 MWh   

•	 Garancija je dokument u elektronskom obliku i važi godinu 
dana od dana izdavanja

•	 Prenosiva je  

•	 Garancija porekla izdata u drugim državama važi pod uslovi-
ma reciprociteta i u Republici Srbiji i u skladu sa potvrđenim 
međunarodnim ugovorom  

Početak proizvodnje (i prodaje) 
električne/toplotne energije
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IZGRADNJA POSTROJENJA I PROIZVODNJA ELEKTRIČNE/ TOPLOTNE ENERGIJE IZ BIOMASE U REPUBLICI SRBIJ
Vodič za investitore

Sadržaj




